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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 538 Date: 24-Feb-2014 Monday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 05:30 Over Time: 01:30

Const Calendar Day: 630

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of the 12" CCSF Water Main installation at the
expansion loop at PP 126. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
installing the 12" CCSF Water Main into the expansion loop at PP 126.

The costs of the boom truck, operator, and fork lift used in this night's operation will be charged under
CCO 354.

The crew used a 2.5 HP generator and small tools in performance of this work.

123 0-000-000.123

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System
Testing

The testing and balancing plan for the dehumidification systems were submitted for review on 2/21/2014.
Ari Konyalian, Moffett Nicols sent his bootleg review on the plan on 2/24/2014. His comment are as
follows:

I have reviewed the performance test plans. Actually there is only one plan that is repeated for each unit.

128 0-000-000.128
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Therefore the following comments apply to all units and tests:

1.Time of start and stop should be indicated (for each unit), to confirm that auto start / stop is working at
the setpoints defined.
2.Item 3: Clarify "outlets of the process air duct". Will this measurement be taken at each process air
outlet or immediately outside of the unit.
3.Define "within the compartment". There are multiple compartments within each anchorage or tower head
location.
4.Reactivation air inlet, make up air inlet, and reactivation air discharge flowrate, humidity and
temperature shall also be measured. Item 6 in each Test Plan indicates that only air quantities are planned
to be measured.
5.The spreadsheet for performance test measurement only indicates compartment temperature and
relative humidity. The process air and reactivation air temperature and relative humidity shall also be
measured at these same times. This is true for all units.

Also, I am assuming that any air filters that required changing have already been changed and that these
do not need to be replaced for this test.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson, took 3 hours to mobilize to and demobilize from the bridge. In
addition, the pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% hour shift
differential for night work.

The 8 hours of labor for the boom truck operator, Johnny Brown, and 4 hours for Bill Beliakoff, the safety
coordinator, will be paid under CCO 354.

In addition to equipment used in the night's operations the crew used a light tower and a port-a-potty on a
trailer which will be paid under CCO 354 via monthly invoice. The crew also used a 17 ton boom truck
and a fork lift to move sections of piping and to set the pipe at CB 19. This equipment will also be paid
under CCO 354 via invoice. The three crew trucks used in this night's operations are compensable under
CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference

The draft matrix of the cable rail interferneces with the 6" CCSF Recliamed Water Main, based on
measurements by PB, ABF, FWS and myself were sent to ABF and FWS.

001 0-PCR-EFA.367
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